
7 24 Letter from Charles 1211199 1211199
Foster to FCC Secretary
demonstrating
satisfaction of the
reportinq requirements

7 24 Pacific and Nevada Bell 12120199 12120199
began reporting the
measures on the 20th of
the month and each
successive month

2. PB/NB Methods and Procedures
Business Rules for Measurements Development: Pacific Bell and Nevada Bell
utilized the existing California rules (used for Section 271 purposes) for 16 of the
20 performance measurements. The other measures are new with the merger
conditions and are similar to the Texas measurements.

M&P for Data Collection & Reporting: Pacific Bell and Ne~da Bell utilized the
requirement documents specifically developed for performance measurement
reporting (where different from existing Section 271 performance measurement
documentation). The M&P integrated Pacific's methods of data collection,
archiving, and reporting performance.

PB/NB Methods and Procedures Table
Condition Paragraph Milestone Due Date Date

Completed
7 24 Business Rules for 1011199 1011199

Measurement
Development (Pacific and
Nevada)

7 24 M&P for Data Collection 1111199 1111199
and Reportinq (Pacific)

7 24 M&P for Data Collection 11119199 11119199
and ReDortinq (Nevada)

3. PB/NB Training
During 1999, a team led by the Director - Regulatory Performance Measures,
trained employees through out the Network Services organization. In the Pacific
Region, Local Wholesale Operations was part of NetwoTk,~ervices. Seven
training modules were developed so that the content of the training could be
customized for each organization.

For personnel responsible for the data collection and reporting, training was in
the form of M&P documentation that was developed during the creation of each
measure. The M&P were developed to ensure that the process each person
used was transferable to any replacement employee.
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PB/NB T .. T blraining a e
Condition Paragraph Target Training - Delivery Date.... -Audience Message Method

7 24 All Network The impact and Customized (by Ongoing
Services responsibility (by workgroup function)
Employees workgroup Leader Led I Train-

function) each the-Trainers
employee has
regarding Regulatory
Performance Performance
Measures Measures Student

Guide & Presentations
7 24 Annual Understanding Web Based Ongoing

Mandatory Pacific Bell's
Coverage of responsibility and
Incumbent individual
Work Force responsibility

7 24 Nevada Bell No form yet, but will Open
Employees mimic the Training

Package used in
California for
incumbent employees

7 24 New Hires Understanding Will be included in Ongoing
Pacific Bell's Annual Mandatory
responsibility and -C.Q~erage Process
individual .
responsibility

7 24 Data Skills to be M&P Documentation Ongoing
Collection & transferable to any
Reporting new employee
Personnel

4. PB/NB Internal Controls
The Performance Measures Organization ("PMO") documented all data integrity
issues that were identified during the validation process they continually
performed.

Through the data validation process, the PMO identified issues that reflect on
operational processes, M&P, systems, and reporting. As such issues were
identified, corrective action plans were put in place to ensure the integrity of the
performance measurement(s) involved. Due to the scope of the affected work
groups, formal issue documentation processes were established in Pacific Bell.
Nevada Bell benefits from these processes as most systems are used in both
regions, and findings were shared.

-
The formal issue management process mentioned above "was put into place to
capture and track any action that could affect data integrity or process changes
which, in turn, could affect the performance measures. Through this process, the
issue was assigned to the appropriate organization, and follow-up was done until
completed. Any programming change needed by the Decision Support System
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("DSS") was handled within this process by a formal document defining the
change being provided to the DSS group or other entity.

A "central workroom" was established with representatives from each operational
organization to maintain focus and enhance understanding of the measures and
current performance using daily reporting into this central point. Findings from the
Pacific Bell efforts were shared with Nevada Bell.

Each week, the Vice President-Pacific Bell, hosted an oper-ations review call
where performance on these measures was discussed within the Network
Services organization. There was also a biweekly call concentrating on the
regulatory performance measures. Each measure/sub-measure was
assigned/owned by a vice president in the organization.

5. PB/NB Documentation

PB/NB Documentation Table
Condition Paragraph Description of Document Date Available

7 24 Pacific Business Rules for Measurement 10/31/99
Development - meraer measurements

7 24 Detailed Coding Requirements for those 10/31/99
measures developed specifically for the
merger measurements

7 24 Pacific M&P for Data Collection and 11/1199
Reporting - merger measurements

7 24 Nevada M&P for Data Collection and 11/19/99
Reporting - merger measurements

7 24 Posting of performance measuremeQ~ 12/1199
results on the website !

7 24 Letter from Charles Foster to FCC 12/1/99
Secretary demonstrating satisfaction of the
reporting requirements

Section 4: Corrective Action

SWBT:
Issues identified in the data validation process led to performance measurements
being updated or corrected for the months of August through December 1999.
This validation process is currently being enhanced to ensure even greater
reporting accuracy.

Plans are underway to post (by May 1, 2000) notification on the web of
measurement changes/corrections, pursuant to our ongoing data validation
process.
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Similar to Pacific Bell, SWBT established a central work group to understand and
manage daily performance results.

AIT:
As performance measurements were reported, an ongoing data validation
process was in place to ensure that all identified changes and/or corrections
were promptly reported.

Similar to Pacific Bell, Ameritech is developing a "central workroom" to enhance
the understanding and management of the performance measurement results.

SNET:
As performance measurements are reported, an ongoing data validation process
will be in place to ensure that all identified changes andlor corrections were
promptly reported. ...

PB/NB:
A third party auditor commissioned by the California Public Utility Commission's
(CPUC) order in the OSS-Oll proceeding completed an audit of the performance
measures in California. Pacific Bell was able to show compliance with 11 of its
13 assertions. The auditors identified 38 corrective actions for California and 23
for Nevada.

Performance measurements where data inaccuracies and/or omissions occurred
were either restated or a solution was put in place to ensure accurate ongoing
reporting.

Oversight for the completion of the corrective actions from the external audit was
assigned and, as a result, action was initiated on all of the 38 California and 23
Nevada items.

As part of the ongoing process with the CPUC, issues were noted where
changes might be needed to some of the agreed upon state performance
measurements. These issues were discussed with the e~cs during a semi
annual series of meetings that occurred in February 2000. There"was no set
date for the California Commission to approve the outcomes agreed upon in this
series of meetings.
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Condition Number: 8
Condition Name: Uniform and Enhanced ass

Section 1: Summary
Condition 8, Uniform and Enhanced ass, contains specific provisions
concerning the development and deployment of uniform, electronic OSS
throughout the 13-state SSC/Ameritech Service Area. This Condition requires an
OSS Process Improvement Plan identifying and assessing SSC's and
Ameritech's existing OSSs and generally identifying changes needed to
implement the OSS commitments required by this Condition. The Condition
specifies a specific development and deployment schedule in the SSC/Ameritech
service area (except for Connecticut) that provides for commercially ready,
uniform application-to-application interfaces using industry standards within 24
months after MCD (assuming specific time frames for various phases).

SSC/Ameritech completed all 1999 commitments for Condition 8 in 1999.

Section 2: Person Responsible

Name
Ed Glotzbach

Title ...
Executive Vice-President & CIO

Section 3: Implementation of Condition

1. Compliance
Merger compliance plan tracking for SSC Merger Condition 8, Uniform and
Enhanced OSS (paragraphs 25 - 34), was managed by Ed Glotzbach, Executive
Vice-President and CIO - SSC Services (Team Leader for SSC Services), on an
ongoing basis and was also monitored by the SSC Corporate Compliance
Officer, Mr. Charles Foster and his Merger Compliance Group led by Ms. Mary
Tudela, Senior Vice-President - SSC Compliance. All Condition requirements
were assigned to project managers reporting to Ed Glotzbach. Mr. Glotzbach,
reported to Mr. Charles Foster on progress toward meeting compliance on a
weekly basis.

Condition 8 Paragraph 25
SSC/Ameritech shall provide an ass Process Improvement Plan no later than
the MCD.

Complete. The OSS Process Improvement Plan submitted to the' Commission
on October 6, 1999 was based on an evaluation of capabilities of the existing
systems across the 13 states. The Plan was prepared by the team members as
represented in the following table.
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Title Company Organization
Director SBC OSS Planning/Regulatory Support
Director SBC Information Technology

Sr Business Manager SBC Information Technology
Director AIT Regulatory

Strategic Director AIT Information Industries-
Director SBC Gateway Services (8 state)
Director AIT Customer Care & Billing

Legal Counsel AIT Legal

Condition 8 Paragraph 29
SBC/Ameritech shall offer to develop direct access to Southwestern Bell Order
Retrieval and Distribution ("SORD") and Ameritech's and SNET's equivalent
service order processing system.

This Condition was completed as follows: (1) The offer was issued via
Accessible Letters dated October 18, 1999 for Southwestern Bell Telephone Co.
(USWBT") (CLEC99-147), Pacific Bell (UPB") (CLECC99-331), Nevada
(CLECN99-087) and Southern New England Telephone ("SNET") (CLECCT99
028). (2) The offer was posted on the Ameritech TCNet website
(http://tcnet.ameritech.com) on October 15, 1999.

Condition 8 Paragraph 30
SBC/Ameritech shall offer to develop and deploy enhancements to the existing
Electronic Bonding Interface ("EBI") for OSS that support {llaintenance and repair
of resold local services or UNE and UNE combinations. ·

This Condition was completed as follows: (1) The offer was issued via
Accessible Letters dated October 18, 1999 for SWBT (CLEC99-145), PB
(CLECC99-330), Nevada (CLECN99-086) and SNET (CLECCT99-027). (2) The
offer was posted on the Ameritech TCNet website (http://tcnet.ameritech.com) on
October 15,1999.

Condition 8 Paragraph 32
Within 30 days after Merger Closing, SBC/Ameritech shall begin to negotiate with
interested CLECS a uniform change management process.

An invitation to discuss the SBC/Ameritech 13-State Change Management
Process was issued to the CLECs via Accessible Letters dated November 1,
1999 (CLECN99-100, Nevada; CLEC99-160, SWBT; CLECCT99-036, SNET;
CLECC99-350, California) and via TCNet (http://tcnet.ameritech.com) on
November 1, 1999. An initial meeting was held on November 17, 1999, in
Chicago, Illinois, with 43 representatives from 15 different CLECs and SBC.
Eighteen volunteers representing nine different CLECs pnd SSC from the initial
meeting formed a team to draft the change management process,
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As of December 31, 1999, 157 agreement amendments were either prepared or
filed for the Uniform Change Management Process.

T blrcompllance a e
Condition Paragraph Milestone Due Date Date

Completed
8 25 SBC/Ameritech shall provide an 10/8/99 10/6/99

ass Process Improvement
Plan no later than the Merger
Close Date.

8 29 SBC/Ameritech shall offer to 10/18/99 10/15/99
develop direct access to SaRD - (AIT)....
and Ameritech's and SNET's - !

equivalent service order
processinQ system.

8 30 SBC/Ameritech shall offer to 10/18/99 10/15/99
develop and deploy (AIT)
enhancements to the existing
EBI interface for ass that
support maintenance and repair
of resold local services or UNE
and UNE combinations.

8 32 Within 30 days after Merger 11/8/99 11/1/99
Close, SBC/Ameritech shall
begin to negotiate with
interested CLECS a uniform
chanQe manaQement process.

2. Methods and Procedures
Existing M&P were reviewed and determined to be sufficient to address the 1999
commitments

3. Training
Various levels of training requirements were identified for current and future
commitments. These levels ranged from a general awareness of the Merger
Conditions to detailed knowledge. Employees requiring an immediate detailed
knowledge received on the job training. Action was initiated in 1999 to plan for
classroom courses for future employees who will require this detailed knowledge.
Planning was also initiated for the distribution of meeting notes and discussion
guides to those employees requiring either a general awareness or working
knowledge of the Merger Conditions.

As a result of the review conducted on existing training, existing training was
found to be sufficient for the 1999 commitments.
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4. Internal Controls
Interconnection Services was structured to account for the 13-state region. Job
positions were created and managers were assigned to specific functional areas.
These areas included project management, training, M&P development, CLEC
support and OSS certification.

The program management office provided weekly input via updates to the
Merger Compliance Group. The program management binder was updated to
include a summary of all Conditions and requirements for the Conditions, as well
as a Merger Conditions Matrix developed by Mr. Charles Foster's Merger
Compliance Group to track Corporate compliance. Detailed "Status Confirmation
Forms" were included in the binder. The Status Confirmation Forms included
requirement specific detail describing current status, evidence of compliance,
training and lists of documents that were created as a part of the compliance
implementation process.

SSC Services teams documented and reported their compliance weekly through
the use of Status Confirmation Reports discussed earlier. These status reports
were monitored closely and were used to highlight poteiitiel.jeopardy situations
that might have required upper level management intervention to 'ensure
interdepartmental compliance and/or to obtain any additional resources
necessary to ensure full compliance.

Additionally, an IT Merger Conditions Compliance Team was established to
ensure overall information systems compliance. The IT Merger Compliance
Team provides weekly status reported to the Executive VP & CIO, Ed Glotzbach
highlighting progress, issues, and recommended courses of action.

As the result of these meetings, planning was initiated to employ Standard
System Development Life Cycle methodologies, complete with requirements,
design and code reviews to insure completeness as well as system and
acceptance testing to insure the quality and performance of the systems. In
addition, the need was identified to develop specific operation metrics and
planning was started to ensure that these will be developed and implemented to
monitor ongoing performance in maintaining the requirements of the system.
These activities will be established upon written agreement for the Plan of
Record.

A uniform change management process will be establisheCtand worked to
facilitate corrections of failures, complaints and handle enhancements.
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5. Documentation

Documentation Table
Condition Paragraph Description of Document Date

8 25 OSS Process Impro'l1eQlent 10/6/99
Plan

,

8 29 http://tcnet.ameritech.com 10/15/99
Offer SORD or CLEC99-147, SWBT 10/18/99
Equivalent CLECC99-331, PB 10/18/99
Access CLECN99-087, Nevada 10/18/99

CLECCT99-028, Connecticut 10/18/99
8 30 http://tcnet.ameritech.com 10/15/99

Offer CLEC99-145, SWBT 10/18/99
enhancements CLECC99-330, PB 10/18/99
to existing EBI CLECN99-086, Nevada 10/18/99
interface for CLECCT99-027, Connecticut 10/18/99
OSS

8 32 http://tcnet.ameritech.com 11/1/99
Uniform CLEC99-160, SWBT 11/1/99
Change CLECC99-350, California 11/1/99
Management CLECN99-100, Nevada 11/1/99

CLECCT99-036, Connecticut 11/1/99

Section 4: Corrective Action ...

As a result of the controls described above, no corrective actions was required .

...
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Condition Number: 9
Condition Name: Restructuring 055 Charges

Section 1: Summary
SBC/Ameritech is to eliminate all charges for access to the Remote Access
Facility and Information Services Call Center and eliminate flat rate monthly
charges for access to standard, non-electronic order processing facilities used for
orders of 30 lines or less where SBC/Ameritech does not make an electronic
interface available.

All applicable billing documentation supporting such char9.~s was discontinued.

Compliance with this Condition was conveyed to all CLECs through the
Southwestern Bell, Pacific Bell, Nevada Bell and SNET Accessible Letter
process. The TCNet website conveyed notification to all CLECs in the Ameritech
territory.

The elimination of these charges was conveyed on an ongoing basis through a
CLEC support organization that is designed to assist CLECs with operational
support systems ("OSS") related issues.

Section 2: Officer Responsible

Name
Rick Bradley

Title
President - Interconnection Services

Section 3: Implementation of Condition

1. Compliance
This Condition requires that all charges for access to the Remote Access Facility
and Information Services Call Center and flat rate monthlyeharges for access to
standard, non-electronic order processing facilities used for orders of 30 lines or
less where SBC/Ameritech does not make an electronic interface available be
discontinued and waived on a going forward basis.

All requirements for this Condition were met. All service order charges for
access to the OSS where applied were waived effective with the November,
1999 billing cycle. All flat rate monthly OSS service order charge billing
documentation was discontinued on a going forward basis, as of that date. An
Accessible Letter (customer notice) was distributed to the CLECs in the SWBT
territory on October 18, 1999. No such charges existed in PB, NB, SNET, or AIT
prior to the Merger Close Date.

As of December 31, 1999, 142 agreement amendments were either prepared or
filed for this commitment.
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The overall project plan includes the following activities and target completion
dates:

T blrcompllance a e
Condition Paragraph Milestone Due Date Date

Completed
9 35 Waive flat rate monthly First billing cycle Completed first

charges for access to the following the billing cycle
OSS. Merger Close following the

Date. Merger Close
Date (dates
vary)

2. Methods and Procedures
All related billing M&P was analyzed and billing documentation that was no
longer applicable was discontinued.

Methods and Procedures Table
Condition Paragraph Milestone Due Date I Date Completed

9 35 Internal First billing cycle First Billing cycle
documentation to following the following the
discontinue billing Merger Close Merger Close

Date. Date (dates vary)

3. Training
Billing documentation relating to the charges that were eliminated was
discontinued. This change in procedure was conveyed to Account Managers,
CLEC Support Managers, and billing personnel through internal conference calls
and internal meetings in 1999. The purpose of these meetings was to educate
all personnel involved in the billing process related to this Condition of the
elimination of these charges.

T .. T blrammg a e
Condition Paragraph Target Training Delivery Method Date

Audience Message
9 35 Account Waiver of Conference Calls October

Teams associated Direct Contact 1999
Billing charges. Meetings
Managers -
CLEC Support .... ~ .
Managers

4. Internal Controls
The Status Confirmation Report was a key tool used to insure compliance with all
Merger Conditions. The Status Confirmation Report provides specific detail
describing current status, identifies potential roadblocks, and lists documents that
have been created as a part of the compliance implementation process. Team
updates were provided to the Team Lead, Mr. Ed Glotzbach, weekly via updates
to a departmental Compliance Binder. Mr. Ed Glotzbach reported in to the
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Corporate Compliance Officer, Mr. Charles Foster, weekly on compliance
activities with all Merger Conditions.

-
Interconnection Services teams documented and reportect their compliance
weekly through the use of Status Confirmation Reports discussed earlier. These
status reports were monitored closely and used to highlight potential jeopardy
situations that could have required upper level management intervention to
ensure interdepartmental compliance.

The Account Management team worked directly with the Billing Team to address
any concerns or complaints associated with the waiver of associated charges.
Additionally, the CLEC Support organization was responsible for avoiding any
communication gaps between CLECs and the Account Managers to ensure
accurate and timely resolution of any billing disputes.

5. Documentation
Internal billing documentation supports discontinuing the applicable flat rate
monthly service order charge associated with this Condition. Customer bills also
demonstrate proof of compliance with this Condition.

Section 4: Corrective Action
As a result of the controls in place, no corrective action was required in 1999.

....
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Condition Number: 10
Condition Name: OSS Assistance to Qualifying CLECs

Section 1: Summary
Paragraph 36 contains specific provisions for SBC/Ameritech to adopt measures
for assisting Qualifying Competitive Local Exchange Carriers ("CLECs") in using
SBC/Ameritech's operational support systems ("aSS").

Paragraph 36a: ....
Correspondence requesting CLECs to self-certify as a small CLEC, as defined in
Paragraph 36a of the Merger Conditions, was distributed to all CLECs operating
in the SBC/Ameritech territory on October 18,1999. As of December 31,1999
SBC had received certification forms from 42 CLECs.

Paragraph 36b:
OSS expert teams were designated and made available, and thus, this met the
requirements of this paragraph. These teams were designed to provide
assistance with the ass to qualified small CLECs who had an existing
interconnection agreement with SBC/Ameritech. Compliance with this Condition
was met by notifying qualified CLECs that teams of experts were available to
support them on ass. Notification was distributed to CLECs in the
SBC/Ameritech territory via Accessible Letter (customer notice) for Southwestern
Bell Telephone ("SWBT"), Pacific Bell ("PB"), Nevada Bell ("NB") and Southern
New England Telephone ("SNET") and the TCNet website notification for
Ameritech on October 18, 1999. In addition, Account Managers who had direct
contact with the qualified CLECs were briefed on these ass expert teams and
are referring qualified CLEC representatives to these teams.

Paragraph 36c: ....
CLEC Training Needs Forums were conducted in all regions in 1999. CLECs
were invited to these forums via Accessible Letter in all the SBC states except for
the Ameritech states. In the Ameritech states, the CLECs were invited via the
notification process available on TCNet. In all regions, CLECs were provided the
opportunity to register for these forums electronically. Concurrent with their
registrations the CLECs were asked to "self-certify" as a "Qualifying CLEC". In
these forums, training and procedures that would be beneficial to Qualifying
CLECs were identified and discussed. Minutes of the forums were recorded and
later distributed to all CLECs via Accessible Letter or TCNet even if they did not
participate in the forums and even if they were not self-certified as a "Qualifying
CLEC".

Compliance will be maintained by developing and deploying new training and
procedures that resulted from these forums. Available training and course
descriptions will be posted on the SBC CLEC Online website and TCNet on an
ongoing basis.
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Section 2: Person Responsible

Name
Rick Bradle

Title
President - Interconnection Services

Section 3: Implementation of Condition

1. Compliance
This Condition requires:
• Self-identification of small CLECs to be "Qualifying CLECs" as defined by the

Merger Conditions
• SBC/Ameritech must designate and make available a team of OSS experts

dedicated and empowered to assist qualifying small CLECs with OSS issues.
• SBC/Ameritech must identify and discuss in one or more CLEC training

forums training and procedures that would be beneficialto qualifying CLECs.
• SBC/Ameritech shall develop and make available additional training and

training materials

All requirements of this Condition were met. Customer notice was distributed to
all CLECs on October 18, 1999 requesting any CLEC who met the requirements
of a small CLEC as defined by the Merger Conditions to notify their respective
account managers of this eligibility. In addition, this same customer notice
served as notification that teams of OSS experts had been designated and were
being made available at no additional cost to all qualifying self-certified CLECs.
As CLECs self-certified as a "small CLEC" representatives were again informed
of the existence of the OSS expert teams and that assistance was available to
them at no additional cost.

CLEC training forums were held on November 11, 1999 (AIT), November 16,
1999 (PB/NB), November 19, 1999 (SWBT) and December 1, 1999 (SNET) at
which times training and procedures beneficial to CLECs were identified. These
forums were a joint effort between SBC and the CLEC representatives. As a
result, pilot training courses were established and an enhanced training
curriculum was developed. Notification of this enhanced training was distributed
to all CLECs via Accessible Letter and the TCNet website""in January 2000.

T blrCompllance a e
Condition Paragraph Milestone Due Date Date

Completed
10 36a Identify CLECs who meet the On-going On-going

requirements of a "Qualifying
CLEC" as defined by the
Merger Conditions
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Condition Paragraph Milestone Due Date Date
Completed

10 36b Designate and make available '1-1/8/99 Complete
teams of ass experts (Team 10/18/99
dedicated and empowered to Formation)
assist small CLECs with ass
issues.

10 36b Provide notice of the availability 12/7/99 Complete
of the Teams to all Qualified (CLEC 10/18/99
CLECs Notification)

10 36c Identify and discuss in CLEC 1/6/00 12/1/99
forums training and procedures
beneficial to qualifying CLECs.

2. Methods and Procedures
Paragraph 36a
Procedures were put into place to track and acknowledge receipt of self
certification from CLECs.

Paragraph 36b
Roles and responsibilities along with contact information for experts were put into
place.

Paragraph 36c
All current Methods and Procedures ("M&P's") and/or Standard Operating
Procedures ("SOPs") related to ordering and pre-ordering of Products and
Services offered to CLECs were included in the new and existing CLEC Training.
Any changes to M&P's and SOPs will be communicated via Accessible Letter or
other means, and the CLEC Training Designers will include such updates in new
and existing materials, as applicable.

3. Training
Paragraph 36a
No additional training was necessary in order for a CLEC to request to self certify
as a "small CLEC" as defined by the Merger Conditions. Documentation relating
to self-certification was distributed to all CLECs through the Accessible Letter
process and the TCNet website. Self-certification forms were also available
through Account Managers.

Paragraph 36b
Training for OSS experts consisted of a mentoring process. All new expert team
members were required to undergo the same training curri~ulum that was
available for the CLECs (See Paragraph 36c). In addition, a mentoring program
was established whereby new members could gain experience and knowledge
through on-the-job training as a partner of an existing OSS expert team member.
This OSS expert organization currently consists of 23 management positions and
has the potential to grow based upon demand.
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Paragraph 36c
No training sessions were required by the Conditions in 1999 and none were
conducted in 1999.

4. Internal Controls
A Status Confirmation Report was used to insure compliance with all Merger
Conditions. The Status Confirmation Report provided specific detail describing...
current status, identified potential roadblocks, and listed documents that had
been created as a part of the compliance implementation process. Team
updates were provided to the Team Lead weekly via updates to an
Interconnection Services Departmental Compliance Binder. (2) Interconnection
Services teams reported their compliance weekly through the use of Status
Confirmation Reports. These status reports were monitored closely and used to
highlight potential jeopardy situations that might have required upper level
management intervention to ensure interdepartmental compliance. As of
December 31, 1999, no target dates or initiatives were missed.

The Account Management team worked directly with the training and CLEC
Support organizations to address any concerns or complaints associated with
self-certification, ass support and new training/procedures. In addition, the
CLEC Support organization was available to work with CLECs on a proactive
basis to avoid any complaints and/or communication gaps that might have
occurred. Responses to CLEC complaints regarding CLEC training were
communicated to the CLEC via their Account Manager. In addition, all
complaints regarding Merger Conditions were coordinated through the Merger
Compliance Group.

...-
In addition, SBC/Ameritech had available an escalation process that is described
on its two CLEC websites and is thus, available to all CLECs. Specific work
groups are identified, responsible individuals are named, and telephone numbers
are available for escalating issues. Any CLEC can take advantage of thee
escalation processes at any time.

5. Documentation
The following documents were created for ass Assistance to Small CLECs
(Paragraph 36):

Documentation Table
Condition Paragraph Description of Document Date Available

10 36a Accessible Letters 10/18/99

10 36b Accessible Letters, TCNet 10/18/99

10 36c TCNet 10/20/00
10 36c Accessible Letters 10/21/99
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Condition Paragraph Description of Document Date Available

10 36c Sign In Sheets For Each Forum

Ameritech 11/11/99
PB/NB 11/16/99
Southwestern Bell 11/19/99
SNET 12/1/99

10 36c Copies of Presentations For Each
Forum

Ameritech 11/11/99
PB/NB 11/16/99
Southwestern Bell 11/19/99
SNET 12/1/99- ...

Section 4: Corrective Action
As the result of the controls put into place through organizational structures and
the clearly defined management roles and responsibilities, no corrective action
was required in 1999.
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Condition Number: 11
Condition Name: Collocation Compliance

Section 1: Summary
Condition 11 states that SSC/Ameritech shall provide collocation consistent with
the Commission's rules including the First Report and Order in CC Docket 98
147, FCC No. 99-48 (reI. March 31, 1999) (Collocation and Advanced Services
Order). Condition 11 also provides for a pre-Merger Close Date ("MCD")
methods and procedures ("M&P") audit as well as a post-MCD audit regarding
SSC/Ameritech's compliance with the Commission's collocation requirements.
The condition further requires that SSC/Ameritech waive 100% of the total
nonrecurring collocation costs for certain instances of missed due dates.

Section 2: Person Responsible

Name
Ross Ireland

Title
Sr. Vice President - Network Plannin

Section 3: Implementation of Condition

1. Compliance
In order to meet the Condition 11 milestones, SSC/Ameritech completed several
steps. These steps included the creation of internal teams that met on an
ongoing basis to review and monitor compliance with the Commission's
collocation requirements as well as the merger activities and reports.

The SSC "Steering Committee" was formed to receive input from the underlying
teams, to review the Commission's collocation requirements, assign
responsibilities, monitor, and track compliance progress through to completion.
Responsibilities of this committee and the teams for the Pre-Merger Audit also
included the filing of tariffs and/or offerings of amendments and revising the
Methods and Procedures.

Ameritech undertook a similar Pre-Merger effort. Ameritech Product Managers,
with knowledge of how the Commission's collocation requirements had changed,
met regularly with policy managers and attorneys to ensure that required
changes were made in tariffs, amendments and Methods and Procedures, and
that compliance was monitored. For the Post-Merger period, the Tier Two Group
or "T2G," joined together SSC and Ameritech managers and attorneys. This
group took on the same overall duties and responsibilitie~s the Steering
Committee had at SSC for the Pre-Merger period. Each underlying team
identified and resolved issues affecting compliance and tracked the progress of
each issue to completion. If the team cannot satisfactorily resolve an issue, it is
escalated, as appropriate, to the T2G for resolution.
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Condition 11-related merger activities and reports are also reviewed and
monitored by the T2G and at the Officer level. SBC/Ameritech revised the M&P
and Standard Operating Practices ("SOPs") as well as other documents, as
appropriate, to reflect the resolution of issues. During 1999, SBC/Ameritech
identified issues with regard to achieving and documenting consistent means of
compliance across 13 states and began work on those issues. This is an on
going process. As SBC identifies practices that may nol be. adequate to ensure
or to document consistent means of compliance, SBC will continu'e to adjust
practices and procedures and/or revise and expand appropriate documents.

SBC/Ameritech's goal has been and continues to be maintaining compliance
through continued training, outreach programs to CLECs, documentation, and
internal controls. In addition, SBC/Ameritech used the outreach program detailed
below to ensure the CLECs were aware of any issues and processes that may
affect them.

SBC/Ameritech provided assistance to CLECs in several forms including:

• CLEC Forums (External) - Provided to aid CLECs in requesting collocation
from and exchanging information with SBC. The forums were intended to
provide a venue to improve understanding and the exchange of information
requirements for service offerings and requests.

• Accessible Letters ("AL") - Provided the CLECs with instructions for making
service requests and provided notices of SBC issues and/or process changes
that affected the CLECs business or interface with SBC.

• Websites - Provided the CLECs accessible venues to,view public
information, which was available to registered CLECs, such as the
Interconnector's Collocation Services Handbook located on URL =
https:/Ic1ec.sbc.com, http://tcnet.ameritech.com).
(See Section 5, CLEC Notification Table).

CLEC Outreach Table
Condition Paragraph Target Training Delivery Date

Audience Message Method
11 37 For Kansas Physical Instructor Led 7/8/99

CLECs Held Collocation by Director-
in Topeka, Technical Interconnection
KS. Conference Implementation

11 37 For California Physical Instructor Led 7/22/99
CLECs Held Collocation by the Director
in San Application -Industry
Francisco, Review- Markets
California Operations

Forum
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Condition Paragraph Target Training Delivery Date
Audience Messaae Method

11 37 For Physical Instructor Led 8/5/99
Connecticut Collocation by the Project
CLECs Held Application Manager-
in New Review- Technical
Haven, Operations Support
Connecticut Forum

11 37 For CLECs in Physical Instructor Led 9/23/99
Arkansas, Collocation by the Account
Kansas, Application Manager -
Missouri, Review- Collocation
Oklahoma, Operations
and Texas Forum
Held in - ...-Dallas, TX. ,

11 37 For CLECs in No Forums
Ameritech Held. All

information
provided to
CLECs via
External
Websites
Account
Managers
were made
available to
address any
CLEC
Questions.

Paragraph 37
In 1999, SSC/Ameritech performed numerous actions to provide collocation
consistent with the Commission's collocation rules, including the First Report and
Order in FCC Docket No. 98-147. SSC/Ameritech developed Methods and
Procedures, conducted training sessions, created service...centers and Internet
websites, and filed tariffs and/or offered amendments, as described below,
consistent with the Commission's collocation rules. SSC/Ameritech established
management oversight teams and task forces as additional internal controls to
ensure process integrity and consistency. In addition, following the merger, SSC
identified the "best practices" of each region and adjusted overall practices to
support SSC-wide consistency.

Paragraph 38
Prior to Merger Close Date, SSC and Ameritech, in each of the SSC/Ameritech
States, filed collocation tariffs and/or offered amendments containing standard
terms and conditions for collocation for inclusion in interconnection agreements
under 47 U.S.C. § 252. Tariffs were filed in California, Connecticut, Texas,
Illinois, Michigan, and Wisconsin. Amendments containing standard terms and
conditions were offered in the non-tariffed states of Arkansas, Kansas, Missouri,
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Oklahoma, Nevada, Indiana, and Ohio. In addition to the tariff filings,
amendments containing the standard term and conditions were also offered in
Illinois, Michigan, and Wisconsin.

tsdtAf AI tn erconnec Ion ~greemen men men
State Document Date Filed Status

Arkansas Generic Aqreement See Note below 6/1/99
California Schedule California Public 7/9/99 Pending

Utilities Commission NO. 175T, Approval
Advice Letter #20412

Connecticut Connecticut Access Tariff, 8/2/99 Pending
Docket #990805 Approval

Illinois Illinois Exchange Tariff, Part 23, 10/5/99 Suspended
Section 24 C.C. NO. 20f

Indiana Generic Aqreement See Note below 6/1/99
Kansas Generic Aqreement See Note below 6/1/99

Michigan Interconnection Service for Local 9/29/99 Approved
Exchange Telecommunications 9/30/99
Carriers, Tariff M.P.S.C. NO. - ...
29R, Part 23, Section 4 - I

Missouri Generic Aqreement See Note below 6/1/99
Nevada Generic Aareement See Note below 6/1/99

Ohio Generic AQreement See Note below 6/1/99
Oklahoma Generic AQreement See Note below 6/1/99

Texas Local Access Service Tariff, 10/29/99 Approved
Section 5, Proiect NO. 16251 11/2/99

Wisconsin Interconnection Service for Local 10/5/99 Approved
Exchange Telecommunication 10/15/99
Carriers, P.S.C. of W.20, Part 23,
Section 4

Pending the approval of its advice letter, Pacific Bell is offering cageless
collocation under the terms and conditions provided for in the Accessible Letter
CLECC 99-200. Ameritech posted their generic terms and conditions for
collocation on the Ameritech External Website as of May 28, 1999. The SBC
and Ameritech Generic Agreements, offering the collocation arrangements
required by the Commission in its First Report and Order in CC Docket No. 98
147, released March 31, 1999. "FCC Order 99-48", were made available on the
effective date of the Order, June 1, 1999. Subsequent to the Merger, based on
the adoption of the "best practices," the generic agreements were incorporated...
into one SBC Agreement. -

Paragraph 39
Prior to the Merger Closing Date, SBC and Ameritech retained independent
auditors who were acceptable to the Chief of the Common Carrier Bureau to
perform examination engagements and issue attestation reports. SBC and
Ameritech independent auditor attestation reports were filed with the
Commission. The independent auditors confirmed that the SBC and Ameritech
revised methods and procedures and filed tariffs and/or offered amendments
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were in-place prior to the merger and were consistent with collocation
requirements in all material respects as outlined in the FCC Order 99-48.

Att tat" R rtses Ion epo
Attestation Reports/Filing Date - Auditor
Report dated August 31,1999 and was filed on October 14,1999 Ernst & Younq LLP
Report dated October 5, 1999, filed on October 14, 1999 Arthur Andersen LLP

Paragraph 40
Ernst & Young LLP ("EY") was selected and approved as the independent
auditor to conduct the compliance audit for the first 240 days after the Merger
Closing Date. The auditor has unrestricted access to all books, records and
operations for the purposes of the audit. In a letter dated August 24, 1999, the
Commission approved EY to administer the Post-Merger Audit. See Compliance
Table provided below for details on meeting specific requirements.

Paragraph 41
Collocation projects are monitored in periodic implementation team meetings. If
a due date is missed, the implementation team chairperson will determine if this
application qualifies for a credit (i.e., if the due date was missed by more than 60
calendar days). This team tracks each project through to completion. See
Compliance Table provided below for details on meeting specific requirements.

T blrcompllance a e
Condition Paragraph Milestone "D~Date Date

(Internal or : Completed
Required)

11 37 Develop M&Ps 08/11/99 08/11/99
11 38 Develop Generic Terms and 08/11/99 08/11/99

Conditions
11 38 Develop Generic Terms and 5128199 5/28/99

Conditions in Ameritech
11 39 Auditor Attestation Report to 10/25/99 EY 10/14/99

FCC and AA
10/14/99

11 40 Retain Collocation Auditor 09/14/99 08/24/99
within 15 days of FCC's written
acceptance

11 40 Begin 8 Month Collocation Began on 618/00
Audit 10108/99

11 40a Begin consultation with FCC 12/07/99 11/15/99
Staff on Collocation Audit
Work Program

11 41 Credit or Refund for Missed Began 10108/99 Monitoring
Collocation Due Dates in PB, (ongoing)
NB, SWB, and SNET

11 41 Developed M&Ps on Credit or Began 10108/99 Monitoring
Refund for Missed Collocation - (ongoing),-
Due Dates in Ameritech

,
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Condition Paragraph Milestone Due Date Date
(Internal or Completed
Required)

11 38 File collocation tariff and/or Prior to Merger Prior to
standard terms and conditions Close Merger Close
aqreements amendments

2. Methods and Procedures
SBC and Ameritech revised all external handbooks and all internal Methods and
Procedures to be consistent with the requirements of the Commission's
Collocation Orders.

The Interconnector's Collocation Services Handbooks for Physical Collocation in
Texas and in the MOKA states ("Missouri, Oklahoma, Kansas and Arkansas")
were revised to be consistent with the requirements of the Commission's
Collocation Orders. The handbooks were issued in August 1999 and made
available to the Collocators on the SBC CLEC web-site. Revisions included
items such as providing application forms and procedures for requesting
Cageless Collocation in single bay increments, Shared Collocation, Cageless
Collocation, Adjacent Space Collocation, the prorating of site conditioning costs
in a SWBT eligible structure, and the elimination of the requirement for an
intermediate interconnection arrangement.

The Pacific Bell/Nevada Bell Internal Collocation Services Handbook and the
Interconnector's Collocation Services Handbook were revised to be consistent
with the Commission's Collocation Orders. The revisions include requirements
as addressed above concerning SWBT. The revised Pacific Bell/Nevada Bell
Internal Collocation Services Handbook and Interconnector's Collocation
Services Handbook were made available on the Internal and External (CLEC)
Websites in August of 1999.

-
In addition, in 1999 SBC developed an over-riding Network-Operations Plan
("NOP") that encompassed the individual collocation M&Ps for each discipline or
group involved in implementing collocation. The NOP, as well as, the individual
M&Ps and Standard Operating Procedures are "living" documents that are
updated as new issues are identified that affect collocation. The collocation NOP
has been expanded and revised to encompass new processes as appropriate.
The NOP encompasses the M&Ps, floor space guidelines, and Collocation
Provisioning Guidelines. As these documents were updated in 1999, the NOP
was also updated to reflect the changes. The NOP documentation was available
to any CLEC. The changes included revisions to Planning, Engineering, Physical
Plant, Security, OPS Methods, and Order/Applications processes (Caged,
Cageless and Virtual). The pre-merger attestation reports from Ernst & Young
LLP and Arthur Andersen LLP confirm that the SBC and Ameritech revised
methods and procedures in-place prior to the merger were consistent with the
Commission's collocation requirements in all material respects.
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Methods and Procedures Table
Condition Paragraph Milestone Due Date Date Completed

(Internal)
11 37 Network Operating Plan 7/99 7/99

("NOP") (The NOP is a
culmination of all

M&Ps developed for
compliance of the
FCC Order 99-48)

11 37 Wire Center Planning 6/99 6/99
Methods and Procedures (Revised - 9/99)

11 37 Southern New England 6/99 6/99
Telephone Company (1 st Revision - 8/99)
Interconnector's Collocation
Services Handbook

11 37 Pacific Bell/Nevada Bell 6/99 6/99
Internal Collocation (1 st Revision - 8/99)
Services Handbook

11 37 Pacific Bell/Nevada Bell 6/99 6/99
Interconnector's Collocation ,- (1 st Revision - 8/99)
Service Handbook

.
11 37 Southwestern Bell 6/99 6/99

Telephone Interconnector's (1 5t Revision - 8/99)
Collocation Service
Handbook (Missouri,
Oklahoma, Kansas, and
Arkansas)

11 37 Southwestern Bell 6/99 6/99
Telephone Interconnector's (1 st Revision - 8/99)
Collocation Service
Handbook (Texas)

11 37 Collocation Provisioning 6/99 6/99
Guidelines (Network ( 5th Revision -
Planning & engineering 10/99)
Real Estate Standards)

11 37 Ameritech Physical 7/99 7/99
Collocation Guidelines ( 6th Revision 10/99)

11 37 Ameritech Virtual 11/99 11/99
Collocation Guidelines

11 37 Collocation, Security and 8/99 8/99
You Video

11 37 Access to Ameritech 6/99 6/99
Central Offices - ,

3. Training
SBC/Ameritech instituted the necessary human, financial, and technical
resources to meet the collocation requirements. SBC/Ameritech conducted
training for all relevant SBC/Ameritech personnel. As the result of the experience
gained in 1999, at least once per quarter, the same training will be provided to
any new personnel that are hired or transferred into a work force related to
Condition 11 compliance. In addition, to ensure ongoing compliance with the
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requirements of this Condition, supplemental or refresher training will be provided
to existing personnel, as the need is identified.

Teams were formed to address the Commission's collocatiOn requirements in
training packages that were disseminated to the field organizations. In this
manner, employees involved with collocation related matters were trained to
comply with the Commission's Collocation Orders. The training encompassed
Central Office personnel, administrative organizations, and field forces that could
come into contact with CLEC employees. Initial training was completed by
November, 1999, for SBC/Ameritech employees directly impacted by the
Commission's Collocation Orders. Plans were put into place in 1999 such that at
least once per quarter, this same training will be provided to any new personnel
that are hired or transferred into a work force affected by Condition 11
compliance. In addition, to ensure ongoing compliance with the requirements for
Condition 11, supplemental of refresher training will be provided for existing
personnel as identified.

Training programs included web-based (self-paced) training courses, formal
classroom training, train-the-trainer sessions, and Ad-Hoc tailgate sessions.
Training programs were supported by the use of notices, reminders and internal
external websites established for targeted organizations. Stand-alone training
was also used to address the collocation requirements for specific groups
affected by the collocation process. - ...

Training was conducted with appropriate work forces for M&Ps and Tariffs and/or
Amendments containing Standard Terms and Conditions. Listed below are the
training sessions that were conducted in 1999.

T " T blrammg a e
Condition Para- Target Audience Training Delivery Method Date

graph Message Completed
11 37 Space Planners, some Methods and Procedures Instructor Led Area by 5/14/99

Local Field related to actual survey of the Manager - 5/19/99
Organization; a central office for Network Engineering
Representatives from collocation space (5/14/99) and Area
the Detail Engineering Manager - Network
Center; (5/19/99)
Representatives from
Corporate Real Estate;
Dallas, TX.
San Ramon, CA.

11 38 Local Field Overview of FCC Order Instructor-Led by the 5/27/99
Organization 99-48 Collocation Area Manager -
Management, Directors Procedures for Local Network Maintenance
and Staff Field Organization

Irvina, TX.
11 37 Collocation Managers Cageless Collocation l.[1structor Led by the 5/28/99

Process As~iate Director,
ITN Compliance
Analysis and the

Account Manager-
Collocation
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